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Time:  7:00pm – 9:00 pm 

Location:  Swampscott Town Hall, First Floor Conference Room, 22 Monument Avenue  

Members Present:  R. Conner, K. Nassar, M. O’Neill, A. Runstadler, R. Souppa  

Members Absent:  M. Benson, M. Hamilton 

Others Present:  National Grid Representatives (4), T. Bandrowicz, M. Carroll, additional public attendees  

 

Mr. Conner opened the meeting at 7:04 pm. 

REVIEW AND APPROVE MINUTES FROM 11/20/2017 
The Committee reviewed a red‐lined draft of changes provided by Ms. Nassar and agreed that with the stated revisions, 

the minutes were reflective of the November 20th meeting. With no other questions or comments from the Committee, 

Mr. Souppa made a motion to approve the minutes, which was seconded by Ms. Runstadler, and unanimously agreed to 

by the Committee.  

REVIEW AND DISCUSSION  
Mr. Kane reported that the aerial survey was completed at the end of November, and that the in‐field survey was 

completed between December 4th and December 8th. In addition, the surveyors removed their flags from the wetlands 

on December 11th. Mr. Souppa and Ms. O’Neill noted that this seems unusual, as surveyor flags typically remain through 

construction for reference. Mr. Kane responded that the wetlands have been documented, therefore it was not 

necessary for the flags to remain. Mr. Kane also reported that next steps are to confirm street crossings/roadways, and 

to complete the Right of Way (ROW) research. SMC, a subcontractor of Stantec, is performing this work. 

 

Since the data collection is still underway, it was suggested that the Committee re‐evaluate the proposed dates for the 

Neighborhood Design Sessions. It is expected that SMC’s data collection will be provided to Stantec in mid‐January. As a 
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result, Stantec cannot begin their design work until that time, so the design concepts are not likely to be ready until the 

end of January or early February.  

 

Mr. Kane also reported that through the design process, Stantec will be able to identify instances where there is some 

flexibility with respect to placement of the trail. The town will work with Trail Neighbors in such instances to determine 

the Trail Neighbors preference. Mr. Kane and Mr. Fitzgerald (Town Manager) are expected to conduct these meetings in 

advance of the Neighborhood Design Sessions discussed in more detail below.  

 

Ms. Nassar asked if in all instances where there is flexibility will the Trail Neighbors be contacted, noting that the 

Committee heard from a Trail Neighbor in attendance at the 11.20.2017 meeting that she had asked for a meeting but 

was not contacted. Mr. Kane responded that all Trail Neighbors who have been identified as having some flexibility in 

the design will be contacted.  

 

Ms. Nassar inquired as to the status of the Site Walk, noting that it would be helpful for the Committee to participate in 

a Site Walk before the Neighborhood Design Sessions. Mr. Kane responded that National Grid wants title work prior to 

the Site Walk. Mr. Souppa noted that the process may be delayed if we don’t know what the title issues are, and Mr. 

Kane responded that the title work was completed some time ago and will be useful for the land acquisition process but 

is separate from the design process.  

 

With respect to the Neighborhood Design Sessions to review the preliminary plan, Mr. Conner asked the Committee if 

we agreed on the 4 neighborhood sections identified at the last meeting, and repeated here for reference:  

1. Train station to Walker Road 

2. Walker Road to the Jr. High School 

3. Jr. High School to Humphrey Street 

4. Humphrey Street to Marblehead line 

The Committee agreed, and discussed the number of sessions which should be held (previously having discussed 2 

sessions per neighborhood section at the 11.20.2017 meeting). Mr. Kane suggested that having one meeting, rather 

than two, would encourage attendance as well as discussion amongst neighbors. The Committee agreed if only one 

meeting per section is to be held, it would need to be during evening hours to accommodate the most schedules. The 

Committee discussed a number of location options for the meeting, and agreed that the Senior Center Dining Room 

would be the best option. Mr. Conner offered to bring a projector and large screen for use at each session.  
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OTHER BUSINESS 
Ms. Nassar inquired as to the status of the contract with Stantec. Mr. Kane noted that the contract has been finalized, 

but not yet signed, and that Stantec has been working under a Notice to Proceed.  

The Committee discussed information to be posted to the project website; Mr. Kane noted that he has requested visuals 

from the design charrettes from Stantec. Ms. Nassar inquired about posting costs related to the trail, noting interest 

from residents.  

Mr. Souppa asked about re‐routing the trail to One Salem Street, as was suggested by Ms. Tierney (resident) at the 

11.20.2017 meeting. Mr. Kane identified One Salem Street on a map to clarify Ms. Tierney’s suggestion. Mr. Souppa 

reported that he had recently walked in the area near the baseball fields, noting that it is steep and ledgy. Mr. Conner 

mentioned that he spoke to Stantec during the design charrettes about alternatives given that there is steep, ledgy 

terrain in some parts of the trail. 

Mr. Souppa also noted that he encountered wetland surveyors, and suggested that they also flag the wetlands around 

the baseball field. Mr. Souppa further noted that there is a retaining wall next to the pond in that area, and that a 

boardwalk could potentially be built over the wetlands, which would provide a more scenic view than looking in to 

resident’s back yards from the trail.  

There being no other new business before the Committee, Mr. Conner asked if there were any questions or comments 

from attendees. National Grid representatives reported that they were in attendance out of their own interest. Ms. 

Carroll asked the Committee how Trail Neighbors will be informed of the preliminary design meetings. Mr. Kane replied 

that a postcard would likely be used. Ms. Nassar suggested that the town’s phone notification system be used, and Mr. 

Kane replied that he would speak with Mr. Fitzgerald about the possibility, but that the phone notification system has 

limitations (i.e., it cannot notify just affected residents). Ms. Nassar suggested that the town consider a more flexible 

phone notification system when the opportunity arises. Mr. Kane noted that he has been researching using MailChimp 

(email notification system) for outreach purposes.  

NEXT MEETING 
The Committee’s next meeting is tentatively scheduled for February 15, 2018, and is dependent on Stantec 

communicating to Mr. Kane that design drawings have begun. It is expected that Stantec will attend the next meeting to 

assist the Committee in their review of the preliminary drawings.  

There being no further business before the Committee, Mr. Souppa made a motion for the Committee to adjourn, which 

was seconded by Ms. Runstadler and unanimously agreed to by the Committee. 

Meeting adjourned at 7:52pm.  

 

K. Nassar 

Clerk, Rail Trail Design and Construction Advisory Committee 


