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Time:  6:00pm – 7:00 pm 

Location:  Swampscott Senior Center, 200 Essex Street  

Members Present:  R. Conner, M. Benson, K. Nassar, M. O’Neill, A. Runstadler, R. Souppa  

Members Absent:  M. Hamilton 

Others Present:  Aleece D’Onofrio (Stantec/Project Engineer), Joe Rubino (Stantec), Lorraine Bartlett (resident); 4 

additional public attendees  

 

Mr. Conner opened the meeting at 6:05 pm. 

REVIEW AND APPROVE MINUTES FROM 12/18/2017 
The Committee reviewed draft minutes from the December 18th meeting. With no questions or comments from the 

Committee, Ms. Benson made a motion to approve the minutes, which was seconded by Ms. O’Neill, and unanimously 

agreed to by the Committee.  

REVIEW AND DISCUSSION  
Mr. Kane reported that National Grid is working on an access agreement which will permit the occurrence of a Site Walk. 

National Grid will be present during the Site Walk, and it will take place during working hours. Committee members may 

attend as observers, however they may not engage in any discussion amongst themselves as this would be a violation of 

open meeting laws. Mr. Conner confirmed with Mr. Kane that the Committee may however ask questions of National 

Grid. The Site Walk will be limited to the section of the trail between the Middle School and Humphrey Street. The Site 

Walk is expected to be scheduled within the next two weeks, and Mr. Kane will notify Committee members when the 

date is finalized with National Grid. 
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Stantec representatives Aleece D’Onofrio (Project Engineer) and Joe Rubino reviewed the alignment plans with the 

Committee, noting that the alignment maps displayed a horizontal view of the trail rather than a vertical view. Ms. 

D’Onofrio noted that there would be additional refinement of the alignment plans as the project moves forward.  Two 

maps detailing the alignment were displayed for the Committee’s view, with Ms. D’Onofrio noting that the path itself is 

noted in gray on the maps, while areas noted in yellow represented areas where “cut/excavation” would be required, 

and those in green indicated where “fill” would be needed.  Wetland locations are also recorded on the maps. Ms. 

D’Onofrio remarked that the desire is to make the trail as level as possible to enhance the user’s experience.  

 

Ms. D’Onofrio also noted that National Grid would be provided with a full engineering package, which would include 

information that National Grid would need such as the grading of the path and the proximity to National Grid poles. 

 

While reviewing the maps, Committee members asked clarifying questions which were responded to by Ms. D’Onofrio. 

Ms. Bartlett also asked clarifying questions regarding the height of the bridge proposed for Paradise Road and the 

crosswalk at Walker Road.   Mr. Souppa inquired as to the need for temporary easements, which Mr. Kane confirmed.  

 

Ms. D’Onofrio reiterated that there would be further refinement of the alignment as the project progresses, and noted 

the potential for contaminated soil due to the previous use of the land by the railroad.  While the trail soil itself will not 

be tested, it will be handled in a manner approved by the EPA for rail trail construction, such as burying trail soil 

excavated from one area under fill used in another area of the trail.  

 

Ms. D’Onofrio noted that Stantec had considered using land owned by Tedesco Country Club, but noted this was not a 

viable option as it would require excessive clearing and grading which would result in larger environmental impacts.   

 

Ms. D’Onofrio mentioned hearing a request at the design charrettes for access at Neighborhood Road.  In response, Ms. 

Nassar noted that trail neighbors had also requested that access from Neighborhood Road not be permitted given the 

potential for parking issues on a very short street.  

 

Ms. Nassar inquired as to the impact of excavation to trail neighbors, with specific reference to how construction 

vehicles will access the portions of the trail they are working on.  Ms. D’Onofrio replied that construction access will be 

limited to points of entry (e.g., the middle school, Humphrey street), and not through backyards.  
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Noting that the Trail Neighbor Alignment Presentation was due to start shortly (at 7pm), Mr. Kane outlined the following 

next steps:  

‐ Stantec will consider feedback from the Trail Neighbor session, finalize the alignment, and present it to the 

Board of Selectmen 

‐ Stantec will then begin designing the trail, which is expected to take a few months 

‐ Neighborhood meetings and community meetings will then be held to review the design  

‐ Cost estimates will be prepared, which the Town will need to apply for grants before sending the job out to bid 

 

Mr. Souppa asked about minimizing the impact on trees, and Ms. D’Onofrio responded that Stantec will consider such 

impact as they refine the plan.  

OTHER BUSINESS 
There being no other new business before the Committee, Mr. Conner asked if there were any questions or comments 

from attendees prior to the Trail Neighbor Alignment Presentation. No additional comments or questions were raised.  

NEXT MEETING 
The Committee briefly discussed scheduling the next meeting, and agreed that an interim meeting before the design 

portion of the plan is available for review would be helpful.  Mr. Kane will survey Committee Members electronically for 

a mutually agreeable meeting date.  

There being no further business before the Committee, Ms. Benson made a motion for the Committee to adjourn, which 

was seconded by Ms. Runstadler and unanimously agreed to by the Committee. 

Meeting adjourned at 7pm.  

 

K. Nassar 

Clerk, Rail Trail Design and Construction Advisory Committee 


